



Delivering roads projects

The consultant view

James Ramsay & Mark Vignale

The consultant perspective

Considerations for delivering works in regional Queensland

- *Procurement*
- *Resourcing*
- *'Fit-for-purpose' solutions*
- *Local community and business*
- *Legacy outcomes*



Preferred delivery options

- Partnering approach – trusted advisors
- Program delivery – big picture and integrated service offering



The partnering approach

- Full disclosure between parties
- Set clear objectives
- Joint measurable KPIs
- Regular and effective communication
- Set legacy goals – team and community
- Form trusted relationships

Risk of not using this approach

- Fractured relationships
- Disjointed delivery
- No strategic objectives
- Litigious claims
- Loss of intellectual property
- Procurement costs increase



Key takeaways

Partnering and program delivery gives the best opportunity for the best outcome.

- Common goals
- Sharing equipment
- Identifying priority pockets of work
- Developing program of works





Thank you

mark.vignale@aecom.com
james.ramsay@aecom.com